



## DEVELOPMENT ORDERS PROJECT

<b>Project title</b>	Development Orders Project
<b>Project start</b>	2008
<b>Projected finish date</b>	June 2010
<b>Duration</b>	24 months (2 years)
<b>Project Coordinator</b>	JACQUELIN STEVENS
<b>Implementing Agencies</b>	NEPA
<b>Project objective</b>	Preparation of Provisional St. Catherine Parish Development Order and Provisional St. James Parish Development Order
<b>Project outputs</b>	<ul style="list-style-type: none"><li>(i) Maps illustrating property ownership, existing land use, areas susceptible to flooding &amp; landslides, settlement nodes and their urban limits, areas subject to development pressure, environmentally sensitive sites/ areas, committed urban lands, areas subject to mining/quarrying, infrastructure, heritage sites and areas of interest or scenic beauty and proposed zoning etc. in each parish</li><li>(ii) A report of the finding and analysis of the research on the various sector studies for each parish.</li><li>(iii) Draft development plans for growth centers in each parish.</li><li>(iv) A report on the land use survey and preliminary land requirements.</li><li>(v) Planning policies for areas outside growth centres in both parishes</li><li>(vi) Draft provisional Parish Development order for each parish</li></ul>

<b>Proposed budget</b>	J\$43.4M
<b>Project configuration management and approval requirements</b>	All requests for change to project scope will be subject to approval from the project manager. Requests for change to project's schedule and costs will be subject to the approval of the project manager. Requests for changes to the specifications or design will be subject to approval by the project manager.