

## Tourism Enhancement Fund Project for Environment and Planning

<b>Project title</b>	Support for the National Development Planning Process
<b>Project Duration</b>	15 Months (August 2014 to October 2015)
<b>Project Implementers</b>	National Environment Planning Agency, and Tourism Enhancement Fund
<b>Goal</b>	By September 2015 the western section of the Island including the territorial waters of Jamaica will be brought under planning control and has a defined plan to inform spatial development.
<b>Project objectives</b>	<p>The objectives of this project are to:</p> <ul style="list-style-type: none"> <li>a) Promulgate Four (4) draft Development Orders for Kingston and St. Andrew, St. Elizabeth, Hanover and St. James</li> <li>b) Prepare One (1) new Development Orders for Westmoreland (<i>excluding Negril and Green Island</i>)</li> </ul>
<b>Expected outcomes</b>	<p>The expected products of the project include:-</p> <ul style="list-style-type: none"> <li>a) Reformatted copies of the draft Kingston and St. Andrew, St. Elizabeth, Hanover and St. James Development Orders.</li> <li>b) One New Development Orders (Hanover and Westmoreland (<i>excluding Negril</i>))</li> </ul>
<b>Project team</b>	The project management components will be done by the Projects and Monitoring Branch and the Technical Branch (Planning)
<b>Proposed budget</b>	39,127,000